
C A P I TO L  S Q UA R E  P R O J E C T  OV E R V I E W  
D E C E M B E R  2 2 ,  2 0 1 4  

W Y O M I N G  S TAT E  C A P I T O L  R E N O VAT I O N  &  R E S T O R AT I O N   
C A P I T O L  S Q U A R E  P R O J E C T  

Mel Muldrow, Administrator 
State of Wyoming, A&I Construction Management 

Suzanne Norton, Project Coordinator, Project Manager 
A&I Construction Management 

 



Project Needs and Goals 

 



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

W h a t  i s  t h e  C a p i t o l  S q u a r e  P r o j e c t ?  
 
• The Wyoming Capitol Square project involves and centers around the restoration of the 

Wyoming State Capitol, which is a National Historic Landmark. The project has several 
components which may be executed in a sequenced/phased schedule: 
 
1. Rehabilitation and Restoration of the Capitol. 
2. Rehabilitation and expansion of the Herschler Building. 
3. Selective demolition and renovation of the below-grade gallery space that connects the 
Capitol and Herschler Building. 
4. Modifications to the drives and parking area below the Herschler building. 
5. New Central Utility Plant (CUP). 
6. Adjacent/ancillary site and system improvements. 
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Capitol 
• Renovation 

• Restoration 

Herschler 
• Renovation 

• Addition 

• Parking/Site 

Gallery / Connector 
• Renovation 

• Expansion 

Central Utility Plant 

Adjacent Sites 



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

W h a t  a r e  C a p i t o l  S q u a r e  P r o j e c t  G o a l s ?  
 
• The Wyoming Capitol Square project has several important goals, among them are: 

 
1. To address life-safety and building code issues. 
2. To invest in existing building needs and lessen the State’s lease burden. 
3. To be a host to the residents of Wyoming for their direct and meaningful participation in 
government, specifically regarding the creation of larger committee rooms for the public 
to participate more fully in legislative committee meetings. 
4. To improve safety and security for building occupants and visitors. 
5. To improve heating, cooling and ventilation systems and energy efficiency. 
6. To improve Capitol Complex parking and site amenities. 
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Project Context 

 



Capitol 
• Roof/Skylights 

• Condensate Project 

• Space Study 

• Herschler 1&2 

• New Building 

• Addition 

New Office Building 
• East Lot 

• West Lot 

• Lease Burden 

Herschler 
• Parking Garage 

• Addition 

Schrader’s/Idelman 
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St Mary’s Property – Level I/II Study 

Maximum Development 
152,000 nasf 
 
$75.2M [2010] 
 
 
 
$92.4M [2016] 
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Pioneer Site – Level I/II Study 

Maximum Development 
250,000 nasf 
 
$96.5M [2015] 
 
 
 
$99.9M [2016] 
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Herschler Building Construction 

Phase I Development 
173,000 nasf 
 
$27.3M [1981] 
 
 
 
$94.2M [2016] 
 



Capitol 
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History of the Project 
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15 Deterioration 
 



16 Damage 
 



17 Need for Invasive Repair 
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Substantial Deferred Maintenance 
and Advanced Deterioration 

Comprehensive Repair and 
Invasive Restoration 

Capitol Building Needs and Solutions 
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Capitol Building Needs and Solutions 

Substantial Deferred Maintenance 
and Advanced Deterioration 

Comprehensive Repair and 
Invasive Restoration 

Substandard, Obsolete and Aging 
Infrastructure 

Complete Replacement of 
Infrastructure 
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Substantial Deferred Maintenance 
and Advanced Deteroration 

Comprehensive Repair and 
Invasive Restoration 

Substandard, Obsolete and Aging 
Infrastructure 

Complete Replacement of 
Infrastructure 

Life Safety and Risk Management  
Full Coverage with Smoke 

Detection, Fire Suppression and 
Smoke Evacuation System 

Capitol Building Needs and Solutions 
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Code Compliance 
Full Compliance with All Code 

Requirements, including Building, 
Mechanical, Electrical, and ADA 

Substantial Deferred Maintenance 
and Advanced Deterioration 

Comprehensive Repair and 
Invasive Restoration 

Substandard, Obsolete and Aging 
Infrastructure 

Complete Replacement of 
Infrastructure 

Life Safety and Risk Management  
Full Coverage with Smoke 

Detection, Fire Suppression and 
Smoke Evacuation System 

Capitol Building Needs and Solutions 
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NASF SUMMARY
today proposed need difference

CAPITOL 61,774 50,022 89,480 -39,458

HERSCHLER 173,247 189,693 111,158 78,535

Subtotal 235,021 239,715 200,638 39,077

ADDITION 0 56,510 0 56,510

TOTAL 296,225 200,638 95,587
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• Restoration 

Herschler 
• Renovation 
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Adjacent Sites 
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Looking at the Construction of the Herschler 
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Looking at the Construction of the Herschler 
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Looking at the Construction of the Herschler 
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Looking at the Construction of the Herschler 



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  
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H e r s c h l e r  U p d a t e  
 
 Deferred Maintenance 

 

• Exterior Wall 
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Looking at the Construction of the Herschler 
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H e r s c h l e r  U p d a t e  
 
 Deferred Maintenance 

 

• Exterior Wall 
 

• Photovoltaic Panels 
 

• Roof  
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H e r s c h l e r  U p d a t e  
 
 Deferred Maintenance 

 

• Exterior Wall 
 

• Photovoltaic Panels 
 

• Roof  
 

 Addition Size 
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H e r s c h l e r  U p d a t e  
 

 Addition Size 
 May 8, 2014 – Oversight Group Meeting 
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Level I & II Design Study 
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L E V E L  I  &  I I  
D E S I G N  S T U DY  
 
 Master Plan 

 
 Supreme Court 

 
 Barrett Building 
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L E V E L  I  &  I I  
D E S I G N  S T U DY  
 
 Hathaway Building 
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Current Result Level I / II  Study 
L E V E L  I  &  I I  
D E S I G N  S T U DY  
 
 Herschler Building 
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H E R S C H L E R  
P H A S E  I I  
( 1 9 8 0 )  
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H E R S C H L E R  
P H A S E  I I  
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Looking at the Construction of the Herschler 
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H E R S C H L E R  
P H A S E  I I  

 



Basement Level Plan 



Basement Level Plan 



Basement Level Plan 



L E V E L  I  /  I I  
H E R S C H L E R  A D D I T I O N  
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L E V E L  I  /  I I  H E R S C H L E R  A D D I T I O N  
 

C A P I T O L  S Q U A R E  
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L E V E L  I  /  I I  H E R S C H L E R  A D D I T I O N  
 

C A P I T O L  S Q U A R E  
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L E V E L  I I I  
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L E V E L  I I I  
H E R S C H L E R  
A D D I T I O N  

 



L E V E L  I I I  
H E R S C H L E R  
A D D I T I O N  
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L E V E L  I I I  H E R S C H L E R  A D D I T I O N  
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L E V E L  I I I  H E R S C H L E R  A D D I T I O N  
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L E V E L  I I I  
H E R S C H L E R  A D D I T I O N  
 
A d d e d                        
1 8 , 0 0 0  N A S F                
( 2 1 , 0 0 0  G S F )  
=  $ 4 . 8 M  
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Level III Design & Construction 

WE 
ARE 

HERE 



Capitol 
• Renovation 

• Restoration 

Herschler 
• Renovation 

• Addition 

• Parking/Site 

Gallery / Connector 
• Renovation 

• Expansion 

Central Utility Plant 

Adjacent Sites 
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We s t  Pa r k i n g  L o t  
S t r e e t s c a p e  
 
 P a r k i n g  L o t  P r o j e c t  

 
 S t r e e t s c a p e  P r o j e c t

  
Parking Lot 

Project 

Streetscape 

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  
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P i o n e e r  
S t r e e t s c a p e  
 
 2 6 t h  S t r e e t  

 
 2 5 t h  S t r e e t  

 
 P e d e s t r i a n  

P r o m e n a d e  
a t  T h o m e s  A v e n u e   

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

26th Street 

25th Street 
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2 5 t h  /  2 6 t h  S t r e e t  
 
 B e n c h e s  

 
 C o r n e r s  

 
 L a n d s c a p e   

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  



Herschler Building Schematic Design Progress Update 



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

H e r s c h l e r  B u i l d i n g  U p d a t e  
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• S i t e  D e s i g n  
 

• F r a m e w o r k  P l a n s  
 

• E x i s t i n g    
E x t e r i o r  E n v e l o p e  

 

• A d d i t i o n   
E x t e r i o r  E n v e l o p e  
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C o n s t r u c t i o n  
 
 N o r t h  D r i v e  

 
 F a ç a d e  

 
 U t i l i t y  P l a n t  

 
 E a s t  r a m p  e n t r y  

 
2 5  Re m o v e d  
 
 

 

North Drive Ramp 

Central  
Utility  
Plant 

East  
Ramp 
Entry 

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  



75 C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  



76 C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  
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C a p i t o l  S q u a r e  
 

 2 6 t h  S t r e e t  
c o n n e c t i o n  
 

 H e r s c h l e r  E n t r y  
 

 E n t r y  P l a z a  
  

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  
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2 6 t h  S t r e e t  
C o n n e c t i o n  

 
 P r o t e c t  

d e l i v e r y  
a r e a  
 

 P e d e s t r i a n  
c o n n e c t i o n  
 

 S e a t i n g  
   

 

Ramp Ramp Landscape 

Relocated benches 

26th Street 

Herschler Building Addition 
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26th Street 

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  
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Ramp Ramp Landscape 

Relocated benches 

26th Street 

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  
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Ramp Ramp Landscape 

Relocated benches 

26th Street 

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  
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C a p i t o l  S q u a r e  
 

 2 6 t h  S t r e e t  
c o n n e c t i o n  
 

 H e r s c h l e r  E n t r y  
 

 E n t r y  P l a z a  
  

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  
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H e r s c h l e r  E n t r y  
  
 
 

 
  

C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  
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C a p i t o l  S q u a r e  
 

 2 6 t h  S t r e e t  
c o n n e c t i o n  
 

 H e r s c h l e r  E n t r y  
 

 E n t r y  P l a z a  
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E n t r y  P l a z a   
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E n t r y  P l a z a   
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H e r s c h l e r  B u i l d i n g  U p d a t e  
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• F r a m e w o r k  P l a n s  
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L o w e r  L e v e l  
O v e r a l l  P l a n  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
T a s k  F o r c e  M t g .  
N o v e m b e r  5 ,  2 0 1 4  

 

North Drive Ramp 

Loading Dock 

Staging Area 

New Elevator Core 

Vertical Circulation 
To Atrium 

Connector to Capitol 

Central Utility Plant 

VIP Parking 

Parking Garage 
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L o w e r  L e v e l  
E n l a r g e d  S o u t h  P l a n  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
T a s k  F o r c e  M t g .  
N o v e m b e r  5 ,  2 0 1 4  
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L e v e l  1  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
T a s k  F o r c e  M t g .  
A u g u s t  2 8 ,  2 0 1 4  
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L e v e l  1  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
T a s k  F o r c e  M t g .  
N o v e m b e r  5 ,  2 0 1 4  
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L e v e l  2 & 3  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
T a s k  F o r c e  M t g .  
N o v e m b e r  5 ,  2 0 1 4  
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L e v e l  4  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
T a s k  F o r c e  M t g .  
N o v e m b e r  5 ,  2 0 1 4  
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ATRIUM CLERESTORY 
DAYLIGHTING 

Ro o f  P l a n  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
T a s k  F o r c e  M t g .  
N o v e m b e r  5 ,  2 0 1 4  
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S e c t i o n  
A x o n o m e t r i c   
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S e c t i o n  a t  C o n n e c t o r  
L o o k i n g  W e s t  

 
  



H e r s c h l e r  E x i s t i n g  F a ç a d e  C o n d i t i o n :  S o u t h - E a s t  
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H e r s c h l e r  E x i s t i n g  F a ç a d e  C o n d i t i o n :  S o u t h - E a s t  
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H e r s c h l e r  E x i s t i n g  F a ç a d e  C o n d i t i o n :  S o u t h - E a s t  
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H e r s c h l e r  B u i l d i n g  U p d a t e  
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• E x i s t i n g  H e r s c h l e r  E x t e r i o r   
E n v e l o p e  
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H e r s c h l e r  E x i s t i n g  F a ç a d e  C o n d i t i o n :  S o u t h - E a s t  
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H e r s c h l e r  E n v e l o p e  S t r a t e g y  
E x i s t i n g  
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H e r s c h l e r  E n v e l o p e  S t u d y  -   
L o n g  F i n  T r i a n g l e  
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H e r s c h l e r  E n v e l o p e  S t u d y  -   
S h o r t  F i n / S t a i r -  h o r i z .  s h a d e s  
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H e r s c h l e r  E n v e l o p e  S t u d y  -   
S h o r t  F i n / S t a i r -  h o r i z .  s h a d e s  
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H e r s c h l e r  P l a z a  S t u d y  -   
V i e w  f r o m  C a p i t o l  

 
 
  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

H e r s c h l e r  B u i l d i n g  U p d a t e  
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• H e r s c h l e r  A d d i t i o n   
E x t e r i o r  E n v e l o p e  
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H e r s c h l e r  A d d i t i o n  S t u d y  -   

C .  A l t e r n a t i n g  +  P u n c h e d  C o r n e r  
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H e r s c h l e r  A d d i t i o n  S t u d y  -   

D.  B l e n d i n g  +  P u n c h e d  C o r n e r  
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H e r s c h l e r  A d d i t i o n  S t u d y  -   

D.  B l e n d i n g  +  P u n c h e d  C o r n e r  

 
  



E x t e r i o r  E n v e l o p e     
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H e r s c h l e r  A d d i t i o n  S t u d y  -   
V i e w  f r o m  C a p i t o l  A v e n u e  
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H e r s c h l e r  A d d i t i o n  S t u d y  -   
N o r t h  A e r i a l  
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H e r s c h l e r  A d d i t i o n  S t u d y  -   
S o u t h  A e r i a l  
 
  



C A P I T O L  S Q U A R E  
L E V E L  I I I  D E S I G N  &  C O N S T R U C T I O N  

117 

Te m p o ra r y  S p a c e  P l a n n i n g  
 

 Level I / II 
 Capitol:  100% Vacant for Construction 
 Herschler:    10% Vacant for Construction 

 
 Level III 
 Capitol:  100% Vacant for Construction 
 Herschler:    50% Vacant for Construction  

 
 

 
 



Old Liquor Warehouse 113,000

Jonah Financial Center 49,234

2020 Carey 36,000

1800 West 18th Street 8,716

614 South Greeley Highway 12,000

2120 Carey Avenue 3,600

Grier 7,450

(Bell Building) Next Door to Grier 18,874

1600 E. Pershing 20,500

Hynds Building 39,000

Z's Home Furnishings 40,000

Central Plaza 36,000

Arundel Technology (DAT on Campstool) 28,000

Oregon Trail Bank 6,700

CenturyLink Building 12,000

Swan Ranch 13,992

1916 Evans 6,000

City Center Building 8,000

Old Power Plant 25,940

1100 Richardson 17,105

C A P I T O L  S Q U A R E  
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Te m p o ra r y  
S p a c e  
 

T h e  L i s t …  
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Te m p o ra r y  S p a c e  P l a n n i n g  U p d a t e  
 
  

Kendrick & Idelman $500,000.00

Jonah Financial Center $3,489,512.40

Jonah Financial Center 50% Option Payment $68,566.75

2020 Carey $1,296,000.00

614 South Greeley Highway $450,000.00Arundel Technology (DAT on Campstool) $630,000.00

CenturyLink Building $540,000.00

1800 West 18th Street $130,740.00

Total Lease Estimate $7,104,819.15

SEA 43 Budget $2,000,000.00

Funding Need $5,104,819.15
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Te m p o ra r y  S p a c e  P l a n n i n g  
 Level III 
 Capitol:  100% Vacant for Construction 
 Herschler:    50% Vacant for Construction  
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Te m p o ra r y  S p a c e  P l a n n i n g  
 

 Level III 
 Capitol:  100% Vacant for Construction 
 Herschler:    50% Vacant for Construction  
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C a p i t o l  S q u a r e  S u m m a r y  
P r o j e c t  C o s t s  
 

• Cost Management 
 

• Risk Management 
 

• Budget Status 
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C a p i t o l  S q u a r e  S u m m a r y  
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• Cost Management 
o Value Analysis & Judgment 
o Estimating & Marketplace 
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• Cost Management 
o Value Analysis & Judgment 

Steam 
Rooftop CUP @ Herschler 
1st Floor Electrical @ Herschler 
North Drive 
Electrical Feed 
Emergency Power Loads 
Planting & Paving Plans 
System Quality 
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C a p i t o l  S q u a r e  S u m m a r y  
P r o j e c t  C o s t s  
 

• Risk Management 
o Unknowns & Allowances 
o GMP Timing 
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C a p i t o l  S q u a r e  S u m m a r y  
P r o j e c t  C o s t s  
 

• SEA 43 Budget             $259.0M  

o Construction Costs  $199.0M 
o Temporary Space      $2.0M 
o FF&E        $8.5M 
o Fees      $29.5M 
o Owner Contingency    $20.0M 
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C a p i t o l  S q u a r e  S u m m a r y  
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C a p i t o l  S q u a r e  S u m m a r y  
P r o j e c t  C o s t s  
 
• F u n d i n g  N e e d  ( N o t  K n o w n  A t  S E A  4 3 )       

o Temporary Space Needs          $5.1M 
o Deferred Maintenance Needs @ Herschler    $14.8M 
o Added Square Feet @ Herschler Addition      $4.8M 
o Project Soft Cost (moves, utilities, & abatement)      $3.0M 
Total Funding Need       $27.7M* 
 
*Total Funding Need Assumes  
Data Center Move Reimbursement of $1.5M 

 
 

 



PRELIMINARY EXPENDITURE FORECAST 



PRELIMINARY EXPENDITURE FORECAST 

$7.4M 
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Proposed Schedule 
2015

JAN FEB MAR APR MAY JUNE JULY AUG SEPT OCT NOV DEC JAN FEB MAR APR MAY JUNE JULY AUG SEPT OCT NOV DEC JAN FEB MAR APR MAY JUNE JULY AUG SEPT OCT NOV DEC JAN FEB MAR APR MAY JUNE JULY AUG SEPT OCT NOV DEC

Preparation

Preparation

Preparation

    

Session
Session

Session

2014 2016 2017

Session

2014 2015 2016 2017

SOFT OPENING
REVIEW

Session wrap-up

Capitol Level III Design

SD DD CD

REVIEW

GMP
CMAR - RFP SELECT

GMP

MOVE

SELECTIVE 
REMOVALS

EXTERIOR WORK EXTERIOR WORK

MOVE

REDEDICATION 
CELEBRATION

TEMPORARY SPACE

Capitol Level III Construction

WARRANTY PERIOD (1 YEAR)

Capitol Level III Design

SD DD CD

Capitol Level III Construction

Herschler Level III Design

SD DD CD

Herschler Level III Construction

DESIGN CD

Herschler TI  Level III Design & Construction HEAL

MOB.

DESIGN CD

REVIEW REVIEW

TCO

Session wrap-up
Session wrap-up

Session wrap-up

Herschler TI  Construction Herschler TI  Construction Herschler TI  Construction Herschler TI  Construction
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2015 2016 2017 2018
Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

HERSCHLER

MOVE

MOBILIZE & UTILITIES

C.U.P.

HERSCHLER - EAST + ADDITION

MOVE

HERSCHLER - WEST

MOVE

CAPITOL

MOVE & SALVAGE

RENOVATION

MOVE

PROJECT SUBSTANTIAL COMPLETION

8/26/15 - 9/23/15

8/12/15 - 11/11/15

9/1/15 - 10/10/16

9/24/15 - 1/24/17

1/25/17 - 2/21/17

3/8/17 - 3/7/18

3/8/18 - 4/4/18

6/30/15 - 6/7/18

6/8/18 - 8/3/18

4/6/15 - 6/29/15
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THANK YOU! December 22, 2014 



J O I N T  L E G I S L AT I V E  &  E X E C U T I V E  TA S K  F O R C E  
O N  T H E  R E H A B I L I TAT I O N  &  R E S T O R AT I O N  O F  T H E  

W Y O M I N G  S TAT E  C A P I T O L  
 

S e n a t o r  T o n y  R o s s  –  C o c h a i r p e r s o n  
R e p r e s e n t a t i v e  D a n  Z w o n i t z e r  –  C o c h a i r p e r s o n  
S e n a t o r  F r e d  E m e r i c h  
S e n a t o r  M i c h a e l  V o n  F l a t e r n  
R e p r e s e n t a t i v e  J a m e s  B y r d  
R e p r e s e n t a t i v e  S u e  W i l s o n  
K a r i  J o  G r a y  –  G o v e r n o r ’ s  C h i e f  o f  S t a f f  
P a t r i c i a  O ’ B r i e n  A r p  –  D e p u t y  S e c r e t a r y  o f  S t a t e  
V i c c i  C o l g a n  –  D e p u t y  S t a t e  A u d i t o r  
S h a r o n  G a r l a n d  –  D e p u t y  S t a t e  T r e a s u r e r  
J o h n  M a s t e r s  –  D e p u t y  S u p e r i n t e n d e n t  o f  P u b l i c  
 I n s t r u c t i o n  
P e t e  I l l o w a y  –  P u b l i c  A p p o i n t e e  
E .  J a y n e  M o c k l e r  –  P u b l i c  A p p o i n t e e  
M e l i s s a  R o b b  –  S t a t e  H i s t o r i c  P r e s e r v a t i o n  O f f i c e  
S u z a n n e  N o r t o n ,  A I A  –  A & I  C o n s t r u c t i o n  M a n a g e m e n t  
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A D V I S O R Y  TA S K  F O R C E  O N  T H E  R E H A B I L I TAT I O N  
&  R E S T O R AT I O N  O F  T H E  W Y O M I N G  S TAT E  
C A P I T O L  
 

S e n a t o r  T o n y  R o s s  –  C o c h a i r p e r s o n  
R e p r e s e n t a t i v e  R o s i e  B e r g e r  –  C o c h a i r p e r s o n  
S e n a t o r  F r e d  E m e r i c h  
S e n a t o r  M i c h a e l  V o n  F l a t e r n  
R e p r e s e n t a t i v e  J a m e s  B y r d  
R e p r e s e n t a t i v e  D a n  Z w o n i t z e r   
K a r i  J o  G r a y  –  G o v e r n o r ’ s  C h i e f  o f  S t a f f  
P a t r i c i a  O ’ B r i e n  A r p  –  D e p u t y  S e c r e t a r y  o f  S t a t e  
V i c c i  C o l g a n  –  D e p u t y  S t a t e  A u d i t o r  
S h a r o n  G a r l a n d  –  D e p u t y  S t a t e  T r e a s u r e r  
J o h n  M a s t e r s  –  D e p u t y  S u p e r i n t e n d e n t  o f  P u b l i c  
 I n s t r u c t i o n  
P e t e  I l l o w a y  –  P u b l i c  A p p o i n t e e  
E .  J a y n e  M o c k l e r  –  P u b l i c  A p p o i n t e e  
M e l i s s a  R o b b  –  S t a t e  H i s t o r i c  P r e s e r v a t i o n  O f f i c e  
S u z a n n e  N o r t o n ,  A I A  –  A & I  C o n s t r u c t i o n  M a n a g e m e n t  
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T H E  S TAT E  C A P I T O L  B U I L D I N G  R E H A B I L I TAT I O N  
A N D  R E S T O R AT I O N  P R O J E C T  O V E R S I G H T  G R O U P  
 

The Honorable Governor Matthew H. Mead 
Senator Tony Ross, President of the Wyoming Senate 
Representative Tom Lubnau, Speaker of the Wyoming House of Representatives 
Senator Phil Nicholas, Majority Floor Leader of the Wyoming Senate 
Representative Kermit Brown, Majority Floor Leader of the Wyoming House of 
Representatives 
Senator Chris Rothfuss, Minority Floor Leader of the Wyoming Senate 
Representative Mary Throne, Minority Floor Leader of the Wyoming House of 
Representatives 
Senator Eli Bebout, Vice President of the Wyoming Senate 
Representative Tim Stubson, Wyoming House of Representatives Majority Whip 
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D E S I G N  T E A M  L E A D E R S H I P  

Thomas Whetstone, AIA, LEED AP BD+C 

HDR Architecture, Inc. 

George C. Skarmeas, PhD, AIA, NCARB, AICP 

Preservation Design Partnership, LLC 

Charlie Van Over, AIA 

Plan One / Architects 
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